Route

llinois Department County _Madison
of Transportation Local Agency _City of Highland
Section (5 - 00057 - 00 - SW
Engineer’s Payment Estimate
Estimate No. 5 From 12/01/05 To 03/24/06
Payable To: Name _KORTE & LUITJOHAN CONTR,, INC.
Address 12569 US HWY 40, P.O. BOX 9, HIGHLAND, IL 62249
Iltems Awarded* Added Deducted Completed
Quantity Values i Quanti Unit Price Values
Totals carried forward from previouspage | = =----- L o - s
TRAFFIC CONTROL & PROT 1 $ 7,000.00 0 0 1 ] $7,000.00 $ 7,000.00
TREE AND SHRUB PROTECTION 44 3,300.00 0 8 36 75.00 2,700.00
SILT FILTER FENCE 1,950 4,875.00 0 1950 0 2.50 0.00
STRAW BALE INLET PROT 3 300.00 0 3 0 100.00 0.00
CONSTRUCTION STAKING 1 5,000.00 0 0 1 5,000.00 5,000.00
SIDEWALK REMOVAL 24,955 24,955.00 0 0 24 955 1.00 24,955.00
FOUNDATION REMOVAL 2 500.00 0 0 2 250.00 500.00
PAVT & INTEGRAL CURB REM 370 9,250.00 0 0 370 25.00 9,250.00
INLET REMOVAL 3 750.00 0 0 3 250.00 750.00
FLAG POLE REMOVAL 2 400.00 0 0 2 200.00 400.00
LIGHT POST & FDN REMOVAL 14 2,800.00 0 0 14 200.00 2,800.00
DRINKING FOUNTAIN REMOVAL 2 600.00 0 0 2 300.00 600.00
MAILBOX RELOCATION 2 400.00 0 1 1 200.00 200.00
MEMORIAL RELOCATION 4 1,200.00 0 0 4 300.00 1200.00
PAVEMENT REM & REPL 70 7,000.00 0 49 21 100.00 2,100.00
TY AINLETWITH TY 3 F&G 3 3,600.00 0 0 3 1,200.00 3,600.00
2" COPPER SERVICE 1 2,500.00 0 0 1 2,500.00 2,500.00
4" PVC SDR-18 C900 WATERMAIN 1 4,500.00 0 1 0 4,500.00 0.00
6" SANITARY SEWER LATERAL 1 3,500.00 0 0 1 3,500.00 3,500.00
1-1/2" PVC FLAG POLE SLEEVE 17 425.00 6 0 23 25.00 575.00
4" PVC METAL SIGNPOST | ------1 «-----1  ------ |  —-----1T o] e} e
SLEEVE 8 240.00 0 0 8 30.00 240.00
METAL SIGN POST 11 880.00 0 0 11 80.00 880.00
SIGN PANEL REPLACEMENT 27 2,160.00 0 0 27 80.00 2160.00
SIGN PANEL REMOVAL 27 1,350.00 0 0 27 50.00 1,350.00
STEEL ANCHOR 12 1,200.00 0 0 12 100.00 1,200.00
CONCRETE SIDEWALK, 4" 20,919 251,028.00 0 0 20,919 12.00 251,028.00
CONCRETE SIDEWALK, 6" 6,409 96,135.00 0 0 6,409 15.00 96,135.00
INTEGRAL BARRIER CURB, 6" 415 6,225.00 20 0 435 15.00 6,525.00
CURB & GUTTER, TYB624, | = ------}1 = =c--=--|  =-c---] = =ce=e=} = cceeca | accew-| —  a-----
DOWELLED 1,299 38,970.00 0 0 1,299 30.00 38,970.00
DRINKING FOUNTAIN 2 11,000.00 0 0 2 5,500.00 11,000.00
FLAG POLE, 30-FOOT 2 4,000.00 0 0 2 2,000.00 4,000.00
FLAG POLE, 40-FOOT 1 3,000.00 0 0 1 3,000.00 3,000.00
FINAL GRADING AND CLEANUP 1 10,000.00 0 0 1 | 10,000.00 10,000.00
ELECTRICAL DEMOLITION 1 3,800.00 0 0 1 3,800.00 3,800.00
4" SCHEDULE 40, PVC CONDUIT 435 9,135.00 145 0 580 21.00 12,180.00
3" SCHEDULE 40, PVvC CONDUIT 700 7,700.00 0 10 690 11.00 7,590.00
2" SCHEDULE 40, PVC CONDUIT 154 1,848.00 26 0 180 12.00 2,160.00
1-1/2" SCH 40, PVC CONDUIT 1,750 17,500.00 105 0 1,855 10.00 18,550.00
1" SCHEDULE 40, PVC CONDUIT 1,220 9,760.00 405 0 1,625 8.00 13,000.00
3/4" SCH 40, PVC CONDUIT 2,305 15,328.25 575 0 2,880 6.65 19,152.00
2-1/2" EMT CONDUIT 8 440.00 14 0 22 55.00 1,210.00
1" EMT CONDUIT 130 1,300.00 0 70 60 10.00 600.00
3/4" EMT CONDUIT 120 1,080.00 50 0 170 9.00 1,530.00
13"X24"X18"IN-GROUNDPULL |  ------| oo | aeaooi b aeiii ] eeeeea | aeeeea | el
BOXES 43 23,650.00 1 0 44 550.00 24,200.00
TYPE HRN3, #1/0 AWG 1,410 7,755.00 30 0 1,440 5.50 7,920.00
TYPE SVN3, #4/0 AWG 192 384.00 8 0 200 2.00 400.00
Total Awarded Values $ 608,723.25 Total Completed Values $ 606,410.00
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Section Number: 05-00057-00-SW

Total Brought Forward | § 94358062

Miscellaneous Extras and Credits Values

Change Order #1 (Added in to above quantities) -2,040.00
Change Order #2 (Added in to above quantities) 26,214.05
Force Account #1 (Added in to above quantities) 1,053.79
Force Account #2 (Added in to above quantities) 4,098.08

Total Miscellaneous Extras and Credits 29,325.92

Total Value of Completed Work 943,580.62

Deduct Retainage J&3 20,000.00

Balance Due on Completed Work 923,580.62

Miscellaneous Debits Values
icati i illing 75.408.30
Pay Application #2 Previous billing 118,907.55
Pay Application #3 Previous billing 154,769.75
Pay Application #4 Previous billing 476.718.05
Total Miscellaneous Debits 825,803.65
Net Amount Due $ 97,776.97
Signed: \(MN\ QM 22800
Resident Engineer'C'onsultant Date
Approved: M % 4.13. ZOOL

Date

Local Agency
City Mansoer
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Route

llinois Department County _Madison
of Transportation Local Agency _City of Highland
Section 05 - 00057 - 00 - SW
Engineer’s Payment Estimate
Estimate No. 5 From 12/1/2005 To 03/24/2006
Payable To: Name _KORTE & LUITJOHAN CONTR., INC.
Address 12569 US HWY 40, P.O. BOX 9, HIGHLAND, IL 62249
ltems Awarded* Added Completed
Quantity Values i __Values _ |
Totals carried forward from previous page $ 608,723.25 = - $ 606,410.00
TYPE SVN3, #3/0 AWG 136 544.00 104 240 4.00 960.00
TYPE SVN3, #3 AWG 5,460 10,920.00 875 6,335 2.00 12,670.00
TYPE SVN3, #4 AWG 2,956 4,434.00 989 3,945 1.50 5,917.50
TYPE SVN3, #6 AWG 68 136.00 17 85 2.00 170.00
TYPE SVN3, #8 AWG 1,840 1,840.00 290 2,130 1.00 2,130.00
TYPE SVN3, #10 AWG 8,795 6,596.25 7,275 16,070 0.75 12,052.50
TYPE SES, #350 kemil 252 1,764.00 0 252 7.00 1,764.00
TYPE SE6, #4/0 AWG 4,122 17,518.50 768 4,890 4.25 20,782.50
TYPE SES, #3/0 AWG 120 480.00 0 0 4.00 0.00
TYPE SES6, #2 AWG 14 28.00 0 0 2.00 0.00
TYPE SES6, #3 AWG 680 1,190.00 135 815 1.75 1,426.25
TYPE SE6, #4 AWG 12 22.20 0 0 1.85 0.00
TYPE BC1, #4/0 AWG CABLE 75 337.50 0 50 4.50 225.00
TYPE BC1, #2/0 AWG CABLE 14 42.00 0 14 3.00 42.00
TYPE BC1, #2 AWG CABLE 57 114.00 0 57 2.00 114.00
TYPE BC1, #4 AWG CABLE 30 45.00 0 30 1.50 45.00
240V, 200A,2PFUSED |  c-----] @ eec--ec| @ c-eea- ] eme-ee | eeceeo | -eee-- )] =ee---
DISCONNECT 2 4,400.00 0 2 2,200.00 4,400.00
CONTACTOR, 240V, 30A, 2P 1 2,500.00 0 1 2,500.00 2,500.00
CONTACTOR, 240V, 30A, 5P 1 2,700.00 0 1 2,700.00 2,700.00
CONTACTOR, 240V, 60A, 5P 1 2,700.00 0 1 2,700.00 2,700.00
SWITCHBOARD SB-1 1 22,000.00 0 1 22,000.00 22,000.00
GROUND ROD, 5/8" X 10' 11 220.00 0 11 20.00 220.00
500kVAPADMOUNT | -ca---f eeeeee | oo | ememee | eeeeee | mmmmee b e e
TRANSFORMER WITH PAD 1 26,500.00 0 1 26,500.00 26,500.00
PANELBOARD, 60A, 120/240V 1 1,200.00 0 1 1,200.00 1,200.00
PANELBOARD, 225A, 120/240V 1 1,600.00 0 1 1,600.00 1,600.00
TRANSFORMER, 50kVA, 120/240V 1 4,200.00 0 1 4,200.00 4,200.00
TRANSFORMER,37.5kVA,120/240V 1 4,000.00 0 1 4,000.00 4,000.00
POWER SUPPLY UNITS,75kvA, |  ------1 = ------| = ccceec| = scwewe] = mceeaof  =-=mee- ] m-e---
120/240V 4 29,200.00 0 0 4 7,300.00 29,200.00
POWER OUTLET PEDESTALS, | ------] = ------|  2=--e--]  ce----] | 2oeee- ] =-----
2-50A REC 4 4,400.00 0 0 4 1,100.00 4,400.00
POWER OUTLET PEDESTALS, |  ------| = -----c | @ cccemc ] comcme | eeemaa l emeee ] —-e---
4-20A REC 30 30,000.00 0 0 30 1,000.00 30,000.00
POWER OUTLET PEDESTALS, |  ------1 = ----=a] = ccceena} = cceeea]| = ccceao ] mee-e-}  mmme--
1-50A, 2-20A REC 6 6,600.00 0 0 6 1,100.00 6,600.00
TYPE A LUMINAIREWITHPOLE, |  ------] = ------]  ---cu-u]  =cccce] = occuauo]l -o----}  =-----
RECEPTACLE 24 76,800.00 0 0 24 3,200.00 76,800.00
TYPE B LUMINAIRE WITH POLE, |  ------|  --=---] ------| ------1 -1 - .-
RECEPTACLE 6 25,800.00 2 0 8 4,300.00 34,400.00
TYPE C LUMINAIRE 3 8,100.00 3 0 6 2,700.00 16,200.00
TYPE D LUMINAIRE 10 2,400.00 0 0 10 240.00 2,400.00
SWITCHES, 120V, 20A 2 200.00 0 0 2 100.00 200.00
SEPARATELY MOUNTED | --==--| = aeeeec | aeeeee|  eeeeee| ool e | aeee
RECEPTACLES,120V,20A,GFC 6 1,500.00 0 0 6 250.00 1,500.00
METER BASE 1 2,500.00 0 1 0 2,500.00 0.00
FORCE ACCOUNT #1 1 1,053.79 1,053.79
FORCE ACCOUNT #2 1 4,098.08 4,098.08
Total Awarded Values $ 914,254.70 Total Completed Values | $  943,580.62
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